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PA 295 of 2008 has led Detroit Edison to 

develop the following RPS Portfolio Plan 

RPS investments under Detroit Edison’s renewable energy plan projected at $2 B over 

20-year plan 
 

Detroit Edison-Owned 

• 565 MW of wind assets (if 2 MW each, yields ~280 turbines) 

• 15 MW of Detroit Edison-owned solar pilot program 

• Equivalent of 29 MW of co-firing renewable fuels in existing generating facilities 

(e.g., displaces non-renewable fuels) 
 

Contracted (PPA & REC purchases) 

• 586 MW of purchases from third parties over the 20 year program. Majority will be 

sourced from wind turbines, approximately the same scale and number as the 

Detroit Edison-owned wind turbines  

• 5 MW Customer-owned solar pilot program. (Program Fully Subscribed)   
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As approved by the MPSC in 2009 



• 15 MW in total nameplate capacity 

• $112 Million budget over 5 years 

• Sited on large rooftops, ground-mounted or 

on DTE Energy facilities 

• Using standard site easement agreements 

• Purpose of pilot program is to gain 

knowledge and experience 

– Multiple technologies 

– Comparison of tracking versus fixed 

installation schemes 

– Physical and process integration with 

distribution system operations 

 

 

 

DTE Energy-owned Solar Pilot Program 
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The Project Development Process: 

 Step 1: Identify Customer/Project – Present program parameters and conduct 

Site Opinion. 

 Step 2: Negotiate a site easement agreement with customer.  Conduct Site 

Feasibility Assessment (4-6 Months) 

 Step 3: Engineer, Procure and Construct (EPC) project - (7-9 Months) 

Detroit Edison-Owned Solar Pilot 

Program 

Planned Build Schedule 

Year 2010 2011 2012 2013 2014 2015

kW built by year in RE Plan 60 2,536 2,551 3,875 4,300 1,678

Cumulative kW Built 60 2,596 5,147 9,022 13,322 15,000

Detroit Edison Utility-Owned Solar Pilot Program Plan



Project Summary 
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Site Size (kW) COD Status

1  DECo Project #1 (Scio Township)   60 11/16/2010 Complete

2  Ford Michigan Assembly (Wayne)  502 1/25/2011 Complete

3  Monroe County Community College 513 2/22/2011 Complete

4  Blue Cross Blue Shield (Detroit)   220 8/5/2011 Complete

5  GM Chevy Volt Plant (Hamtramck)   516 9/30/2011 Complete

6  DECo project  #2- TDC (Westland)   391 9/16/2011 Complete

7  Mercy High School (Farmington Hills) 394 12/28/2012 Complete

9  Warren Consolidated Schools CPC (Sterling Heights) 197 3/22/2012 Complete

8  DECo Project #3 -HQ (Detroit) 80 Est. 8/2012 Construction

10  GM Orion Assembly (Orion Township) 350 Est. 8/2012 Construction

11  Huron Clinton Metro Parks (White Lake) 495 Est. 9/2012 Construction

12  IHM The Mother House (Monroe) 516 Est. 11/2012 Design

13  Wil-Le Farms (Bad Axe) 486 Est. 10/2012 Construction

14 U of M - North Campus Research Complex (NCRC) 425 Est. 12/2012 Design

15 U of M - Information, Science and Technology (IST) 230 Est. 3/2013 Design

5375Total kW



Detroit Edison standard Solar Power 

Easement Agreement  

Basic Terms and Conditions 

• 20 year agreement. 

• Remain full-service bundled electric customer for the 20 

year term. 

• Up-front Construction Payment and an Annual Easement 

Payments. 

• Removal/Relocation cost for early termination. 

• DTE owns the Electric Energy and the Renewable 

Energy Credits (RECs) generated from project. 

• Educational Kiosk provided to customer 
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Educational Kiosk will be 

provided. 
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Prototype Features 

• 32” Monitor with video on 

solar basics. 

• 19” Monitor with web 

based monitoring of the 

project. 

• Solar panel sample. 

• Solar messaging. 

 

Production Enhancements 

• Audio with volume 

control. 

• Keyboard and trackball 

 

 



EXAMPLE - BCBS Solar PV Project 
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• Array size 220kW 

• 31,602 Sq./Ft. 

• ~975 PV modules 

• One of the largest 

roof top 

installations in 

Michigan 

• Interconnect to 

BCBS system 

• Utilize 100% 

Michigan Labor 



Questions? 
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